

Spring 2017 Awning & Canopy Install Schedule

This schedule was created to best allow us to provide efficient and thorough service to all of our customers. It was thoughtfully planned so that every customer gets to enjoy their awning for approximately 26 weeks. We appreciate your patience as we provide the best service possible to all of our customers.

- **DATES ARE SUBJECT TO CHANGE DUE TO WEATHER**

- Customers will be contacted beforehand to confirm the scheduled service.
- New Castle will arrive to provide the service between 7AM and 5PM, but we cannot guarantee a specific time.
- There will be an additional charge if you require a specific time or date for your service.
- Please call 610-796-7818 if we can be of further service.

~ March 2017 ~						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
26	27	28	29	30	31	

~ April 2017 ~						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
						1
2	3 WASHED OUT	4 WASHED OUT	5 WASHED OUT	6 WASHED OUT	7 WASHED OUT	8
9	10 Zone 1	11 Zone 1 & 8	12 Zone	13 Zone 2	14 (Rain Date)	15
16	17 Zone 2	18 Zone 3	19 Zone 3 & 33	20 Zone 5	21 (Rain date)	22
23	24 Zone 5	25 Zone 5	26 Zone 5	27 Zone 4	28 (Rain Date)	29

~ May 2017 ~						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
30	1 Zone 4	2 Zone 4	3 Zone 6 & 7	4 Zone 8 & 9	5 (Rain Date)	6
7	8 Zone 9	9 Zone 9	10 Zone 10	11 Zone 11	12 (Rain Date)	13
14	15 Zone 11	16 Zone 12	17 Zone 12	18 Zone 14	19	20

Zone 1: Exeter/Birdsboro
 Zone 2: Shillington/Kenhorst
 Zone 3: Mohnton - Inner
 Zone 4: Wyomissing
 Zone 5: Sinking Spring
 Zone 6: West Lawn
 Zone 7: West Reading
 Zone 8: Fleetwood/Oley/Boyertown

Zone 9: Hamburg/Muhlenburg/Temple/Blandon
 Zone 10: Morgantown/Elverson
 Zone 11: Douglassville/Pottstown/Phoenixville
 Zone 12: Robesonia/Wernersville
 Zone 13: Bernville
 Zone 14: Denver/Reinholds
 Zone 15: Allentown

